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2009 2010 2011

Start Date End Date

Planning
Environment Agency
Approval of  drawings.

24 Jun 2009 19 Jul 2009 Jul 19

Building Regulations
Structural  Engineer
Prepare scheme.

27 Jul 2009 19 Aug 2009 Aug 19

Architect  Drawings
Submission  for  approval.

17 Jul 2009 15 Sep 2009 Sep 15

Health  and Safety
Prepare plan.

10 Sep 2009 16 Sep 2009 Sep 16

Detailed Drawings
Architect  Working Drawing
Detailed  Drawings.

21 Sep 2009 1 Oct 2009 Oct 1

Structural  Engineer
Detailed  Design.

24 Sep 2009 7 Oct 2009 Oct 7

Construction
Foundations 9 Nov 2009 29 Nov 2009 Nov 29


